
 Project Status by Agency
Agency: NH Veterans' Home

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80138R Contract A Tilton Construction of recreation building, NH Veterans 

Home, 139 Winter Street
Project included with Contract B Complete Punch List.H Dana Abbott

80138R Contract B Tilton Low Bid Design/Build, Maintenance Building & 
Recreation Building Addition, NH Veterans 
Home, 139 Winter Street

Construction on Maintenance & Recreation 
Building

Complete Punch List.H Dana Abbott

80138R Contract C Tilton Installation of a new walk-in dietary 
refrigerator/freezer, NH Veterans Home, 139 
Winter Street

Bid with Purchase & Property-start installation Complete Construction.H Dana Abbott

80138R Contract E Tilton Design Services for Recreation Area Addition, 
NH Veterans Home, 139 Winter Street

RFS Engineering Construction administrationH Dana Abbott

80138R Contract H Tilton Design Services, Maintenance Building, NH 
Veterans Home, 139 Winter Street

Jordan Barker Architects Inc of $4,750.00 3/24/05H Dana Abbott

80254R Tilton HVAC, Tarr Unit Roof, Life Safety Updates, NH 
Veterans Home, 139 Winter Street

Oak Point Associates 50% Design.H Dana Abbott

Friday, September 08, 2006



ys Estimate Ad Date Status
$1,213,000 2/3/2005 Active

$1,605,387 2/3/2005 Active

$48,652 Active

$23,500 Open-Ended 
Consultant

$27,278 Open-Ended 
Consultant

$2,944,000 10/1/2006 Active
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